
 

CERES Subsystem Delivery Schedule - April 2008 
Next Science Team Meeting - May 6 - 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 667) 

January 18 March 7 March 14 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing. 

  warlock & 
magneto 

Instrument 
(SCCR 610) 

March 7 March 21 March 28 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3. 

X  warlock 

TISA Gridding 
(SCCR 672) 

March 14 March 28 April 4 Support Beta1 processing of new ISCCP-
like, crosstrack-only data product based on 
SSF.  New PGE CER9.0P1. 

 X warlock & 
magneto 

Clouds April 16 April 25 May 2 Delta delivery to process Aqua Ed2C-
NewIGBP data set. 

  warlock 

TISA 
Averaging 
(SCCR 650) 

May 2 May 16 May 23 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

 X warlock & 
magneto 

GGEO May 2 May 16 May 23 Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO.  New PGE CER11.7P1. 

 X warlock & 
magneto 
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CERES Subsystem Delivery Schedule - April 2008 
Next Science Team Meeting - May 6 - 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

GGEO 
(SCCR 653) 

May 16 May 30 June 6 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/06 
- 12/06.  Code delivery to support Beta10 
GGEO processing. 

  warlock & 
magneto 

Regrid MOA Fall To process the G5 CERES data that will be 
coming to support Edition3. 

  warlock & 
magneto 

Clouds Fall Support TRMM VIRS-only processing of 
August 2001 forward. 

  warlock & 
magneto 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   warlock & 
magneto 

Inversion Fall Support Beta2-Edition3 processing.   warlock & 
magneto 

TISA Gridding Two weeks after Inversion PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input.  Also, support Beta2-Edition3 SFC 
processing. 

  warlock& 
magneto 

SARB ??? MATCH (Collection 5) data files for 
November - December 2007. 

  warlock & 
magneto 
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CERES Subsystem Delivery Schedule - April 2008 
Next Science Team Meeting - May 6 - 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X warlock & 
magneto 

 
 


